

[Edit Response](#)[Delete Response](#)[Alert Me](#)[Go Back to Survey](#)

Month of Reported Progress:

June

PACE EH Coordinator/Contact Name:

Joe Pietrangelo

CHD Name:

Bradford County

EH Manager/ Administrator:

Winifred M. Holland

Has EH Manager/Administrator reviewed and approved this report?:

Yes

Is your PACE EH survey complete?:

In process

If your PACE EH survey is complete, list your PACE EH community's top identified issues.:

Concisely summarize this month's activities.:

The initial community meeting of the Lincoln City PACE Project was conducted on June 3, 2009. Eighteen adults attended the meeting at Mt. Pisgah AME Church. The format of the meeting was as follows: Introduction, PACE PP presentation, discussion, and solicitation of participants interested in working on the "Lincoln City Task Force". The meeting was opened by Winnie Holland, Bradford CHD Administrator. [Note: The meeting was organized through a door-to-door campaign. Flyers were left at every residence where a personal contact was not made. There are 99 residential units in the target area.] Joe Pietrangelo conducted the PP presentation that explained the goals, objectives and possibilities of a PACE Project in Lincoln City. Five participants expressed interest in joining the task force/committee. Follow-up contact with these volunteers yielded additional interest of other community members. The first meeting of this volunteer, yet un-named, task force will occur on July 6, 2009 at Mt. Pisgah AME Church. The plan for this meeting is as follows: review the possibilities of a PACE Program for Lincoln City, a draft survey, finalizing the community survey instrument, and discussion of "next steps", including community survey administration, a community meeting to review the survey results, and subsequent action steps to address initial community concerns.