

Month of Reported Progress:

May

PACE EH Coordinator/Contact Name:

Scott Turner

CHD Name:

Duval County Health Department

EH Manager/ Administrator:

Gale Tucker

Has EH Manager/Administrator reviewed and approved this report?:

Yes

Is your PACE EH survey complete?:

Yes

If your PACE EH survey is complete, list your PACE EH community's top identified issues.:

Out of 231 survey responses the tally of issues is as follows.

168: Lack of grocery stores, banks, retail, etc...

151: Lack of local jobs

116: Need of additional community parks

110: Lack of bike paths and sidewalks

102: Need for improved road conditions (potholes, traffic congestion)

Concisely summarize this month's activities.:

Task 5: "Generate a list of community-specific environmental health issues" has been completed.

We are on pace to complete task 6: "Analyze the issues with a systems framework" within the next couple of weeks.

In June, we will move onward to address steps 7 & 8.

The latest local GIS files are anticipated to arrive from the City of Jacksonville and JEA (the local utility company) this week.

We will attempt to produce the project's GIS deliverables internally however outside consultant assistance may be needed.

The project's student intern continues to provide information needed to make application for inclusion of East Jacksonville's historically relevant sites to the National Registry. The state must give approval before direct application to the National registry can be made. At this time permission from the sites' owners are being sought to take the needed pictures of the sites.

